

MUNICIPAL INFRASTRUCTURE SUMMIT



2026 MUNICIPAL PROJECT PIPELINES



Public Works – Water and Wastewater Capital Delivery

2026 Prospective Request for Prequalification and Tender List

January
2026

Note: This list is for planning purposes only. Project timing is subject to change based on funding, approvals, and/or other requirements. The Region reserves the right to cancel any planned RFPQ or RFT at any time.

Project Name	Forecast Release
Northeast Vaughan Water Servicing Phase 2 Watermain and YorkNet Conduit (North) - Construction	Q1 2026
2 nd Concession Sanitary Sewer Rehabilitation & Holland Landing West Watermain Valve Chamber Rehabilitation - Construction	Q1 2026
Green Lane Watermain Phase 1A - Prequalification for General Contractor	Q1 2026
Newmarket 900mm Forcemain Rehabilitation - Construction	Q2 2026
Nobleton Well 2 Watermain - Construction	Q2 2026
Peel Feedermain New Pressure Reducing Valves Upgrades - Construction	Q2 2026
600 mm Ductile Iron Watermain along Bathurst Street, between the North Richmond Hill Reservoir (Pressure District 7) and Elgin Mills Road - Construction	Q3 2026
600 mm Ductile Iron Watermain between Bathurst Street and Yonge Street - Construction	Q3 2026
Kennedy Road 1500mm Watermain Rehabilitation - Construction	Q3 2026
Green Lane Watermain Phase 1A - Construction	Q4 2026

Public Works – Transportation Capital Delivery

2026 Prospective Procurement List

Note: This list is for planning purposes only. Project timing is subject to change based on funding, approvals, and/or other requirements. The Region reserves the right to cancel any planned RFPQ or RFT at any time.

Updated: January 26, 2026

Project Name	Anticipated release	Procurement Type
26-131 - Bathurst Street Culvert Rehabilitation, 0.3km North of Elgin Mills Road West / Teston Road	Q1 2026	Tender
26-133 - Holland River Tributary Culvert Replacement, Yonge Street, 0.5 km North of St. John's Sideroad	Q1 2026	Tender
26-134 - Woodbine Avenue Culvert Rehabilitation, 0.9km North of Highway 407	Q1 2026	Tender
26-135 - Bradford Street Bridge Rehabilitation, 0.2km East of Holland Landing Road	Q1 2026	Tender
26-136 - Retaining Wall Rehabilitation on Major Mackenzie Drive, 0.6km east of Keele Street, and Wellington Street, 0.3km West of Yonge Street	Q1 2026	Tender
26-137 - Major Mackenzie Drive Culvert Rehabilitation, 0.7km East of Yonge Street	Q1 2026	Tender
26-138 - Old Lloydtown-Aurora Road Bridge Removal, 0.3km East of 8th Concession	Q1 2026	Tender
26-151 - Road Rehabilitation: - 18th Sideroad, Dufferin Street to Bathurst Street - Bathurst Street, Mulock Drive to Davis Drive - Mount Albert Road, 2nd Concession Road to Farr Avenue/Leslie Street - Active transportation facilities on Yonge Street, Sawmill Valley Drive to Joe Persechini Drive	Q1 2026	Tender
26-152 - Road Rehabilitation: Pine Valley Drive, Highway 7 to Langstaff Road	Q1 2026	Tender
26-153 - Road Rehabilitation: - Davis Drive, Highway 48 to East Townline/York Durham Line - McCowan Road, Stouffville Road to Bloomington Road	Q1 2026	Tender
26-154 - Road Rehabilitation: - Donald Cousens Parkway, Highway 407 to 16th Avenue - Ninth Line, 16th Avenue to north of Donald Cousens Parkway	Q1 2026	Tender

Project Name	Anticipated release	Procurement Type
26-155 - Road Rehabilitation: - Teston Road, Dufferin Street to Bathurst Street - Yonge Street, 19th Avenue to Stouffville Road	Q1 2026	Tender
26-156 - Road Rehabilitation: Metro Road, Morton Avenue to Boyers Sideroad	Q1 2026	Tender
26-157 - Road Rehabilitation: Vivian Road, Woodbine Avenue to Highway 48	Q1 2026	Tender
26-158 - Road Rehabilitation: Weston Road, 16th Sideroad to Lloydtown-Aurora Road	Q1 2026	Tender
26-181 - Microsurfacing: - Yonge Street, Aurora jurisdiction to St. John's Sideroad - Yonge Street, Mulock Drive to Davis Drive - Vivian Road, Highway 404 to Woodbine Avenue - Prospect Street, Gorham Street/Water Street to Davis Drive/Lundy's Lane - Green Lane, 2nd Concession to Highway 404 -Ravenshoe Road, Concession 5 to Weirs Sideroad	Q1 2026	Tender
26-182 - Microsurfacing: - Yonge Street, Centre Street/Thornhill Summit Drive to Highway 407 - Yonge Street, Highway 7 to Major Mackenzie Drive - Yonge Street, Leventdale Road to 19th Avenue/Gamble Road - 19th Avenue, Yonge Street to Bayview Avenue - Bayview Avenue, Major Mackenzie Drive to Stouffville Road	Q1 2026	Tender
26-200 - Intersection improvements (Locations to be determined)	Q1 2026	Tender
26-201 - Intersection improvements: - Asset renewal at Bathurst Street and Milner Gate / Chabad Gate - Pedestrian crossover at channels (8 locations)	Q1 2026	Tender
26-202 - Intersection improvements: - New signal installation at Gamble Road and Rothbury Road - New signal installation at Gamble Road and Selwyn Road - New signal installation at King Road and 10th Concession - Asset renewal at King Road and Banner Lane / William Street - New illumination on Rutherford Road, ~400m West of Highway 27 CP Grade Crossing	Q1 2026	Tender
26-203 - Intersection improvements: - New signal installation at Box Grove Bypass and Riverwalk Drive - New signal installation at Major Mackenzie Drive and York Durham Line	Q1 2026	Tender

Project Name	Anticipated release	Procurement Type
26-204 - Intersection improvements: - Median removal at Davis Drive and Alexander Road - Median removal at Leslie Street and Addison Hall Circle - Median removal at Leslie Street and Monarch Park Gate - Asset renewal at Davis Drive and Leslie Street - Installation of overhead flashing beacon at Ninth Line and Lakeshore Road - New signal installation at Jane Street and 16th Sideroad - New signal installation at Jane Street and 17th Sideroad - New signal installation at Woodbine Avenue and St. John's Sideroad	Q1 2026	Tender
Contract Administration and Inspection Services for Roundabout construction at York-Durham Line and Bloomington Road	Q1 2026	RFP
26-191 - Partial Depth Removal of Asphalt Pavement and Hot Mix Asphalt Paving at Various Locations	Q1 2026	Tender
26-300 - Active transportation facilities for South York Greenway Infrastructure Construction in City of Markham	Q2 2026	Tender
Active transportation facilities on Bayview Avenue, Bayview Glen to Bloomington Road	Q2 2026	Tender
Detailed Design for Bathurst Street Reconstruction from King-Vaughan Rd to Bloomington Road	Q2 2026	RFP
26-xxx – Prequalification of General Contractors for Various Capital Road Improvements Projects	Q2 2026	RFPQ
26-100 - Roundabout construction at York-Durham Line and Bloomington Road	Q2 2026	Tender
24-103 - Road widening and improvements of 16th Avenue from Leslie Street to Warden Avenue	Q4 2026	Tender
26-101 - Road widening and improvements of Elgin Mills Road from Bathurst Street to Yonge Street	Q4 2026	Tender
27-100 - Road widening and improvements of Warden Avenue from Major Mackenzie Drive to Elgin Mills Road	Q4 2026	Tender
27-101 - Road widening and improvements of Kennedy Road from YMCA Blvd to Highway 7	Q4 2026	Tender
26-183 - Prequalification of General Contractors for Road Rehabilitation at Various Locations in 2026, 2027, 2028, and 2029 in the Region of York	Released	RFPQ
26-130 - West Don River Bridge Rehabilitation, Highway 7, 0.2km south of North Rivermede Road	Released	Tender
26-132 - Twin Culvert Replacement Pine Valley Drive, 0.4 km South of Major Mackenzie Drive	Released	Tender
26-150 - Road Rehabilitation: Stouffville Road, Woodbine Avenue to Highway 48	Released	Tender
26-180 - Microsurfacing: - Highway 7, Exit 27 to Warden Avenue - Warden Avenue, 14th Avenue to 16th Avenue	Released	Tender
Design, Contract Administration and Inspection Services Elgin Mills Road/CN Rail Grade Separation From Bathurst Street To Blue Grass Blvd	Released	RFP
25-250 - Reconstruction and Widening of Ninth Line from Steeles Avenue to Fieldside Street, and Rehabilitation of Ninth Line from Fieldside Street to 14th Avenue	Released	Tender
26-283 - Guiderail Replacement at Various Locations	Released	Tender
Emergency Repairs on Roads and Related Road Facility Features in the Region of York	Released	Tender

Project Name	Anticipated release	Procurement Type
26-190 - Crack Sealing and Filling at Various Locations	Released	Tender
Prequalification of General Contractors for Partial Depth Removal of Asphalt Pavement and Hot Mix Asphalt Paving at Various Locations of 2026, 2027, and 2028	Released	RFPQ
Engineering Services for 2025 Structural Rehabilitations and Replacements	Released	RFP
24 -101 - Reconstruction and Widening of Bathurst Street from Highway 7 to 300 m north of Major Mackenzie Drive	Released	Tender
25-184 - Site Coordination and Inspection Services for the Regions 2026 Road Rehabilitation and Improvement Projects	Released	RFP

***Additional procurements related to 2027 projects to be added in mid-2026**



Project Type	Name		Anticipated Tender	Approved Budget *
Watermain and/or Sanitary Sewer	D2026-45 – Replacement of watermain on Caleb St from Queen St to Scugog St	Township of Scugog	Q1 2026	\$2.3 M
	D2026-52 – Zone 3 900mm dia. feedermain on Conlin Rd from Stevenson Rd to Walreg Dr (open cut and microtunneling)	City of Oshawa	Q1 2026	\$18 M
	D2026-26 – Zone 1 600mm dia. feedermain on Manning Ave (Reg Rd 58) from Anderson St to HONI Corridor	Town of Whitby	Q2 2026	\$2.3 M
	T-1094-2026 Cured in place watermain relining and replacement of polybutylene water services in Blackstock	Township of Scugog	Q1 2026	\$2 M
	D2026-53 – Twinning of Southwood Trunk Sanitary Sewer	Town of Ajax	Q2 2026	\$3.6 M
	SE Bowmanville Trunk Sanitary Sewer and Watermain Replacement on Baseline Rd	Municipality of Clarington	Q4 2026	\$28 M



Project Type	Name	Location	Anticipated Tender	Approved Budget *
Combined Watermain and/or Sanitary Sewer with Roadworks	D2026-51 – Liberty St (Reg Rd 14) Reconstruction and Roundabout, Conc Rd 3 to Longworth Ave, Zone 1 900mm dia. feedermain (open cut and microtunnelling)	Municipality of Clarington	Q1 2026	\$14 M
	D2026-55 Kingston Rd (Reg Hwy 2) Bus Rapid Transit Dixie Rd to Bainbridge Dr, includes 200mm and 300mm dia. watermain	City of Pickering	Q2 2026	<i>BRT funding is pooled and includes provincial, federal and Regional funding</i>
	D2026-54 Kingston Rd (Reg Hwy 2) Bus Rapid Transit Steeple Hill to Merritton Rd, 400mm dia. watermain, 900mm dia. sanitary sewer, 900mm dia. MTBM	City of Pickering	Q1 2026	
	Cameron St Rehabilitation, Bridge Rehabilitation and Watermain Replacement from east of McRae St to west of Simcoe St, Cannington	Township of Brock	Q4 2026	\$5 M
	D2026-22 Feedermain Replacement on King Ave from Rudell Rd to North St, Newcastle	Municipality of Clarington	Q2 2026	\$4.7 M



Project Type	Name	Location	Anticipated Tender	Approved Budget *
Roadworks	D2026-35 Thickson Rd (Reg Rd 26) and Rossland Rd (Reg Rd 28) Intersection Improvements	Town of Whitby	Q1 2026	\$6.6 M
	D2026-49 Roundabout and Bridge Construction at Taunton Rd (Reg Rd 4) and Bowmanville Ave (Reg Rd 57)	Municipality of Clarington	Q2 2026	\$17.4 M
	D2026-43 Reg Rd 3 Reconstruction from Townline Rd to Enfield Rd (Reg Rd 34)	Municipality of Clarington	Q1 2026	\$9.7 M
	D2026-29 Centre St (Reg Rd 2A) Reconstruction from King St to Adelaide Ave	City of Oshawa	Q2 2026	\$12.9 M
	D2026-50 Bloor St (Reg Rd 22) Farewell Creek Bridge	City of Oshawa	Q2 2026	\$10.6 M
	D2026-XX Rossland Road (Reg Rd 28) and Garden Street Intersection Improvements	Town of Whitby	Q3 2026	\$7.6 M
	Ganaraska Road (Reg Rd 9) and Newtonville Road (Reg Rd 18) Rehabilitations in Kendal	Municipality of Clarington	Q3 2026	\$10.3 M
	Reg Rd 13 Reconstruction at Sideroad 17	Township of Brock	Q3 2026	\$12.1 M
	D2026-30 Saintfield Bridge Reconstruction	Township of Scugog	Q1 2026	



	D2026-27 Beaver River Bridge Reconstruction	Brock Township	Q1 2026	<i>Bridge construction tenders are available to pre-qualified general contractors under RFPQ-1044-2025</i>
	D2026-38 Winchester Road over Lynde Creek Bridge Reconstruction	Town of Whitby	Q2 2026	
	Kingston Road over Duffins Creek Bridge Reconstruction	Town of Ajax	Q1 2026	
	Seagrave Bridge Reconstruction	Township of Scugog	Q4 2026	
	Beaverton Bridge Reconstruction	Brock Township	Q4 2026	

Project Type	Name	Location	Anticipated Tender	Approved Budget *
Water and Wastewater Facilities	Garrard Road Zone 3 Pumping Station Upgrades	Town of Whitby	Q2 2026	\$8.35 M
	D2026-08 – Port Darlington WPCP Waste Gas Burner	Municipality of Clarington	Q1 2026	\$13 M
	D2026-31 Whitby WSP Contract 2 Rehab (filters and chlorinators)	Town of Whitby	Q3 2026	Pre-Qual out now RFPQ-1052-2025
	D2026-10 Michael Blvd PS Upgrades	Town of Whitby	Q2 2026	\$6.91 M

**Represents total project budget including design, property acquisitions, utility relocations and construction*

2026 Tender List

Project Limits	Project Type	Current Phase
Dixie - Countryside to 2km North of Mayfield	Road Widening	Pre-Tender
Mavis Road Widening - 500m north and south of Hwy 407	Road Widening	Pre-Tender
Mayfield Road - Dixie Road to Bramalea Road	Road Widening	Utility Relocations
Mayfield Road - Chinguacousy to Mississauga Road	Road Widening	Utility Relocations
Steeles - Chinguacousy to Mississauga	Road Widening	Detailed Design 60-90%
Airport - Mayfield to King	Road Widening	Detailed Design 60-90%
Airport - King to Huntsmill	Corridor Improvements	Detailed Design 100%
The Gore Rd from Healey Road to Mayfield Road	Corridor Improvements	Pre-Tender
Hwy 50 - Mayfield to Healey	Corridor Improvements	Detailed Design 60-90%
Winston Churchill/Haltn Rd - Stage 2a: North of the Credit River Bridge to Mayfield Road	Road Reconstruction	Pre-Tender
Mississauga Road Olde Baseline Road to Caledon Mountain Drive, and Bush St from WCB to Shaws Creek Road	Road Reconstruction	Utility Relocations
Derry Road/Argentia Road	Intersection Improvements	Detailed Design 60-90%
Dixie - Springtown trail to Countryside	Noise Walls	Detailed Design 0-30%
Airport Road Storm Outlet Retrofit - 150m south of Lacoste Boulevard	Storm Improvement	Detailed Design 100%
Highway 50 over CPR, Bolton	Structure Replacements	Detailed Design 60-90%
Snow Storage Facility	Snow Storage Facility	Detailed Design 100%

Peel Region Tenders - Year 2026 to Q1 2027
83 Projects; Approximate Value - \$1.5B

2026 Q1

Type of Work	Project Name	Contract #	Estimated Cost Range (\$M)
SOGR	2026 Lining Program - RFP	TBD	\$ 1.5
SOGR	2024 Lining of Mainline Sewers - 23-2300K	TBD	\$ 1.0
Pre-Qual	FLOW South Caledon (SC) - Prequalification for General, Open-Cut and Microtunnelling Contractors for the Sanitary Sewer, Watermain and Sewage Forcemains on McLaughlin Road	2025-558PQ	\$ -
Pre-Qual	FLOW SC - Prequalification of General Contractors for the McLaughlin Road Sewage Pump Station, Project 24-2985	2025-557PQ	\$ -
SOGR	23-1310 - 400mm Watermain on South Sheridan Way and Benedet Drive, City of Mississauga	TBD	\$ 9.8
Large Diameter	East Brampton Watermain - C#2 - Tender	2025-087T	\$ 180.0
Large Diameter	Construction Services for Hanlan Feedermain Re-circulation Lines (10-1205)	2024-046T	\$ 2.0
Large Diameter	Burnhamthorpe / Tomken (Cawthra Phase 3) Construction	2025-359T	\$ 57.0
Large Diameter	Derry Road WM Installation	2025-233T	\$ 110.0
Pre-Qual	Heritage Heights Phase 1 Prequalification of Contractors for Open-Cut Works	2025-614PQ	\$ -
Pre-Qual	Heritage Heights Phase 1 Prequalification of Contractors for Trenchless Works	2025-524PQ	\$ -
SOGR	FLOW Central Brampton (CB) - 25-1340D - Salisbury Circle Watermain Replacement	TBD	\$ 1.6
SOGR	WM Replacement on Maple Grove Rd, Town of Caledon, Project 25-1370A	2026-###T	\$ 1.1
SOGR	Kirwin, Little John, John, Jaguar/ Elia-Knightsbridge	TBD	\$ 36.6
SOGR	Pre-Purchase of Flow Meters - Contract #3	2025-229P	\$ 1.1
Pre-Qual	Prequal for Jack Darling 3 SPS	2026-XXXPQ	\$ -
SOGR	FLOW CB - 25-1340 & 25-2300 - Braemore, Denison Phase 1 and Phase 2, Dusty Lane, West	TBD	\$ 3.8
Rehabilitation	RFT - Bolton North Hill SPS, wet well liner replacement	TBD	\$ 0.8

2026 Q2

Type of Work	Project Name	Contract #	Estimated Cost Range (\$M)
Rehabilitation	East Brampton Trunk Sewer Rehabilitation - Contract 2	2026-010T	\$ 33.0
SOGR	FLOW CB - 19-1302 & 20-1302 - Valve Replacement on West Drive and Queen Street	TBD	\$ 8.0
Rehabilitation	SPS Overflow Condition Assessment & Rehabilitation	TBD	\$ 1.5
SOGR	Project 24-1310C Rehabilitation of 300 DI WM on Burnhamthorpe Rd, City of Mississauga	2026-###T	\$ 3.0
Large Diameter	FLOW CB - 24-2142 - Springbrook 525mm Sanitary Upsizing	TBD	\$ 4.2
SOGR	2024 SOGR Program W/WW Tender C	2026-###T	\$ 7.5
SOGR	WM replacement on Ward 1 and 2 City of Mississauga, Project 25-1310 G and H	2026-###T	\$ 4.0
SOGR	WM replacement on Maple Ridge Dr and Mahogany Row. City of Mississauga, Project 25-1310D	2026-###T	\$ 3.1
SOGR	21-2710 - Cadetta New Sanitary Sewer Construction Local Improvement	2023-429T	\$ 4.5
SOGR	Valve Replacement on Argentinia Road and WCB	TBD	\$ 2.5
Rehabilitation	Spring Creek Trunk Sewer Rehabilitation	2026-xxxT	\$ 12.0
Rehabilitation	Lower Cooksville Trunk Sewer Rehabilitation	2026-xxxT	\$ 14.0
Large Diameter	24-2115 - Port Credit Sewer Upgrades	TBD	\$ 30.0
SOGR	WM replacement on Tamar Mews, Montevideo and Chaumont. City of Mississauga, Project 25-1310F & J	2026-###T	\$ 6.1

Notes:

1. The above list is a representation of projects expected as of January 2026. The timing of projects is subject to change based on approvals, design, property acquisitions and construction requirements.

Peel Region Tenders - Year 2026 to Q1 2027
83 Projects; Approximate Value - \$1.5B

2026 Q2

Type of Work	Project Name	Contract #	Estimated Cost Range (\$M)
SOGR	Watermain Construction on McVean Drive, Countryside Drive to Castlemore Road	TBD	\$ 9.9
Large Diameter	Beach SPS Diversion (21-2120)	TBD	\$ 31.0
SOGR	WM replacement on Central Parkway West. City of Mississauga, Project 25-1310I	TBD	\$ 3.2
Pre-Qual	Pre-Qual for Etobicoke Creek Trunk Sewer	TBD	\$ -
SOGR	FLOW SC - Airport Road WM - Mayfield to 1500m north	TBD	\$ 4.2
SOGR	FLOW SC - Torbram - Mayfield to 1500m north 25-1151	TBD	\$ 7.0
Large Diameter	Sanitary Sewer and Watermain installation as part of Heritage Heights Phase 1	TBD	\$ 70.0
Large Diameter	FLOW SC - Construction Services for the Sanitary Sewer, WM, FM - McLaughlin 24-1187, 24-2185, 24-2188	2026-035T	\$ 14.0
Large Diameter	FLOW SC - 24-1190 / 24-2196 - 600mm WM on King Street from the future North Bolton BPS to Humber Station Road, 750mm sanitary on Emil Kolb, 1200mm sanitary on King	2025-291T	\$ 40.0
SOGR	Britannia/Netherhart/Courtneypark	TBD	\$ 16.5
SOGR	Sanitary Sewer Replacement on Cheribell, Deta & Lakeshore , City of Mississauga, 25-2300B	TBD	\$ 3.9
Large Diameter	Sewer - Mayfield / Kennedy Crossing	TBD	\$ 9.1
SOGR	2025 MH Rehab - 25-2300H	TBD	\$ 1.6

Notes:

1. The above list is a representation of projects expected as of January 2026. The timing of projects is subject to change based on approvals, design, property acquisitions and construction requirements.

Peel Region Tenders - Year 2026 to Q1 2027
83 Projects; Approximate Value - \$1.5B

2026 Q3

Type of Work	Project Name	Contract #	Estimated Cost Range (\$M)
SOGR	Watermain Looping on Various Streets in Mississauga, Project 26-130 A	TBD	\$ 1.5
SOGR	WM and WW replacement on Eastbourne Dr City of Brampton, Project 25-1340C	2026-###T	\$ 3.5
Pre-Qual	Pre-Qual for Kennedy Trunk	TBD	\$ -
SOGR	WM and WW replacement on Clark Blvd. City of Brampton, Project 25-1340B and 25-2300A	TBD	\$ 6.7
Large Diameter	FLOW CB - 24-2151 - Hansen Road, Rutherford Road, Clark Ave and Orenda Sewer Upsizing	TBD	\$ 20.0
SOGR	FLOW CB - Inglewood Drive, Palgrave Crescent and Sutherland Ave - 26-1340	TBD	\$ 3.0
SOGR	2025 Lining Mainline - 25-2300F	TBD	\$ 1.3
Large Diameter	Countryside Drive WM - Gore Road to Clarkway, PN 24-1170	TBD	\$ 12.0
Large Diameter	West Brampton WM - Contract 4	TBD	\$ 120.0
SOGR	16-2300A - RFQ - Abandonment of existing 375mm sanitary along Mullet Creek	TBD	\$ 0.2
Large Diameter	FLOW SC - Goreway Drive Sanitary - Countryside to Mayfield	TBD	\$ 24.0
SOGR	Watermain Replacements on Jellicoe Cres & Jardine St in Brampton, Project 26-1340 A	TBD	\$ 1.5
SOGR	Snelgrove Phase 2 - Trenchless	2026-###T	\$ 22.0

2026 Q4

Type of Work	Project Name	Contract #	Estimated Cost Range (\$M)
SOGR	Embleton Local improvement - Construction	TBD	\$ 1.2
SOGR	RFT - Nunnville Road, Caledon, ON	TBD	\$ 0.4
SOGR	QBS Decommissioning and watermain realignment	2026-###T	\$ 6.1
SOGR	Watermain Replacements in Mississauga – Michelle Row, Project 26-130 B	TBD	\$ 1.6
SOGR	FLOW CB - Ray Lawson Sanitary, Malta Ave Sir Lou Drive 25-2146 and 26-1340	TBD	\$ 14.0
Large Diameter	Victoria WM MTO Crossing 10-1210	TBD	\$ 21.0
Large Diameter	FLOW SC - Emil Kolb Pkwy / HWY 50 / Columbia Way - FM's, trunk and WM	TBD	\$ 75.0
SOGR	FLOW CB - Clark WM (Dixie and Finchgate) 25-1159 and 26-1340	TBD	\$ 16.0
SOGR	13-1347 Assignment G-C2 - Mineola Road	2026-###T	\$ 12.0
SOGR	Watermain Replacements in Mississauga – Tamar Rd, Project 26-130 C	TBD	\$ 1.0
SOGR	2025 Spot Repairs - 25-2300G	TBD	\$ 3.0
Large Diameter	FLOW SC - Mount Hope Road and Easement lands - 400mm WM and 1200mm San	TBD	\$ 25.0
Large Diameter	Etobicoke Creek Trunk Sewer	TBD	\$ 290.0
SOGR	FLOW CB - Peel Centre Drive - 25-2161	TBD	\$ 2.9
SOGR	FLOW SC - East Bundle 3 The Gore, south of Hwy 413 to Healy Road (Package 1)	TBD	\$ 20.0

Notes:

1. The above list is a representation of projects expected as of January 2026. The timing of projects is subject to change based on approvals, design, property acquisitions and construction requirements.

Peel Region Tenders - Year 2026 to Q1 2027
83 Projects; Approximate Value - \$1.5B

2027 Q1			
Type of Work	Project Name	Contract #	Estimated Cost Range (\$M)
Large Diameter	FLOW SC - 1200mm/400mm WM on Innis Lake Road and Heally Road - 24-1192 and 24-1268 24-1269	TBD	\$ 60.0
SOGR	Watermain Replacements in Mississauga – Shardawn Mews, Project 26-130 D	TBD	\$ 0.7
SOGR	Britannia Road Etobicoke Creek Crossing	2026-###T	\$ 7.0
SOGR	Claredale Diversion Construction	TBD	\$ 3.0
SOGR	Watermain Replacements in Mississauga – Captain Court, Project 26-130 E	TBD	\$ 0.3
SOGR	Flow Meters Installation - Contract #3	2026-###T	\$ 12.0
SOGR	13-1347 Assignment G-C1 - Credit River Crossing & Kane Road	2026-###T	\$ 25.0
SOGR	FLOW SC - Bundle #2 - Package #2 - Chingcousy 24-1182 / 25-2181	TBD	\$ 15.0
SOGR	Watermain Replacements in Mississauga – Kamato Rd, Project 26-1310 F	TBD	\$ 3.1
SOGR	DTB Phase 4 - Wellington Street & Chapel Street	2026-###T	\$ 12.0

Notes:

1. The above list is a representation of projects expected as of January 2026. The timing of projects is subject to change based on approvals, design, property acquisitions and construction requirements.

2026 Projected Construction Tenders

RFT Count	Project Number	Project Type	Project Description	2026 Tender Quarter	Construction Budget (\$M)
1	PR-2662C	Transportation	Retaining Wall Rehabilitation & Replacement Program	Q1	0.9
2	PR-2889E, PR-3469	Transportation	Regional Road 25 Reconstruction (Main St to No. 32 SRD) and Intersection Improvements	Q1	13.6
3	PR-3252E	Transportation	Noise Wall Replacement Program	Q1	4.7
4	PR-3337	W/WW Linear	WWM on Ontario Street and new WM on Ontario Street and 8th Line (Wildwood Estates)	Q1	7.0
5	PR-3342H	Transportation	2026 Road Resurfacing Capital Program	Q1	13.0
6	PR-3351	W/WW Linear	Zone 3,4,5 Pressure Boundary Realignment	Q1	7.0
7	PR-3380E	Transportation	2024 Miscellaneous Bridges and Culverts Rehabilitation and Replacement Program	Q1	5.5
8	PR-3446	W/WW Linear	WM on Various Locations in Southwest Oakville	Q1	19.9
9	PR-3522	W/WW Linear	WM on Spruce Avenue, Walkers Line and Hampton Heath Road	Q1	9.2
10	PR-4449, PR-4449B	W/WW Linear	WM on Brock Avenue, Regina Drive, Brant Street, Fairview Street, and Sovereign Street	Q1	12.6
11	PR-3380C	Transportation	2023 Miscellaneous Bridges and Culverts Rehabilitation and Replacement Program	Q2	4.1
12	PR-4404	W/WW Linear	WWM at Aldershot Creek, Fairwood Place West and North Shore Boulevard West	Q2	12.9
13	PR-3442, PR-3443, PR-3444	W/WW Vertical	Upgrades at the First Pump Station, Ennisclare Pump Station and Cindebarke Terrace WWPS	Q2	6.9
14	PR-3477	W/WW Linear	WM/WWM on Commerce Crescent	Q2	16.3
15	PR-3438C	Transportation	2025 Guiderail Rehabilitation & Replacement	Q2	1.6
16	PR-2687	W/WW Linear	WM/WWM along Steeles Avenue and Surrounding Roadways	Q2	82.2
17	PR-3401B	W/WW Linear	WM Replacement and Abandonment on Elgin Street and Queen Street	Q2	9.5
18	PR-3513	W/WW Linear	WWM on Oak Street	Q3	6.0
19	PR-3501, PR-3518	W/WW Linear	WM/WWM on 8th Line, Derry Road, and Britannia Road	Q3	80.0
20	PR-3243B, PR-3338B	Transportation	Campbellville Sedimentation Basin	Q3	2.7
21	PR-2838	W/WW Linear	WM/WWM on North Service Road East, Invicta Drive, Eighth Line, and Falgarwood Drive	Q3	38.7
22	PR-3476B	W/WW Linear	WM on Upper Middle Road in Burlington	Q3	7.4
23	PR-2814C	W/WW Linear	WWM on Speers Road	Q4	3.1
24	PR-3207B, PR-3352	Transportation, W/WW Linear	Dundas Street Widening from Guelph Line to Kerns Road	Q4	74.7
25	PR-3503, PR-3554	W/WW Linear	WM/WWM on 5th Line	Q4	16.2
26	PR-2079D	Transportation, W/WW Linear	Trafalgar Road Widening from Dundas Street to Highway 407	Q4	65.2
27	PR-2346B, PR-2695B, PR-2695C, PR-2727B	Transportation, W/WW Linear & Vertical	Urbanization of Burloak Drive with WM and Phase 1 Burloak Booster Pumping Station	Q4	200.0
28	PR-3505	W/WW Linear & Vertical	Lower Base Line WWPS	Q4 2026/Q1 2027	380.5

2026 Projected Construction Tenders

RFT Count	Project Number	Project Type	Project Description	2026 Tender Quarter	Construction Budget (\$M)
1	PR-3233H	WW Treatment	Burlington WTP - TSSA Compliance Items	Q1	0.6
2	PR-3427	W Treatment	Walker's Line Well House Demolition	Q1	0.3
3	PR-3234H	WW Treatment	Georgetown WWTP - Secondary Clarifier Mechanism Replacement	Q1	2.1
4	TBC	W Treatment	Burlington WTP - Emergency Chlorine Shut-off Valve Installation	Q1	0.2
5	PR-3176	WW Treatment	Skyway WWTP - Replace two existing belt filter presses with a new Centrifuge	Q2	13.6
6	PR-3369	WW Treatment	Third Line WWPS/Mid-Halton WWTP - Sewage Lowlift Replacement, Roof and Inlet Building Rehabilitation	Q2	16
7	PR-3499	WW Treatment	Oakville Southeast WWTP - Odour Control Improvements - Landscape Improvements (Tender 1)	Q2	2.8
8	PR-3358	W Treatment	Burlington WTP - Surge Protection Upgrades and Primary Power Replacement	Q3	8
9	PR-3486, PR-3487	WW Treatment	Burlington Skyway WWTP - Chemical System Upgrades	Q3	3.4
10	PR-3382	W Treatment	Burloak WTP - Replace Zebra Mussel Chlorination and Sampling Lines	Q3	13.3
11	PR-3488	WW Treatment	Mid-Halton WWTP - Digester #2 & 3 Rehabilitation and Upgrades	Q3	4
12	PR-3277	WW Treatment	SCADA Masterplan – Skyway Facility SCADA Upgrades (Tender 2)	Q3	3
13	PR-3427	W Treatment	Appleby & Derry Road - Temporary Booster Station	Q4	0.8
14	PR-3329	WW Treatment	Milton WWTP Plant Decommissioning	Q4	5.1
15	PR-3421, PR-3422	W Treatment	Burloak, Oakville, and Burlington WTPs – Ozone System Upgrades and Refurbishment	Q4	12.5
16	PR-3461	W Treatment	North Water Treatment Plants - Roof Rehabilitation	Q4	0.8

SCAN FOR A LIST OF OPEN BID OPPORTUNITIES AT HALTON REGION



City of Toronto Roadways Projects

Contract Number	Project Name	Tender Advertise/ RFP Issue Plan
25ECS-RD-01LR	Ridelle Ave 2025 MULTI	November, 2025
25ECS-RD-13SP	Wellesley St E 2025 MULTI	December, 2025
26ECS-RD-13RR	2026 LRRS Program Contract 1	January, 2026
26ECS-RD-15RR	2026 LRRS Program Contract 2	January, 2026
25ECS-RD-01MR	Bathurst St 2026-2027 MULTI	January, 2026
26ECS-RD-04RR	Woodfield Road WMR	January, 2026
26ECS-RD-05LR	Bellvare Cres 2026 MULTI	February, 2026
24ECS-RD-14SP	DEAUVILLE LN 2022 BWC GRENOBLE DR -ROCHEFORT DR	February, 2026
25ECS-RD-15SP	Parkcrest Dr 2025-2026 MULTI	February, 2026
26ECS-RD-04MR	Morningside Ave 2026 -2027 MULTI	February, 2026
26ECS-RD-03LR	Donald Ave 2026-2027 MULTI	March, 2026
26ECS-RD-103LR	Alan Borovoy Lane 2026 LNRC	March, 2026
25ECS-RD-105LR	Hillside	March, 2026
26ECS-RD-08SW	King St W 2026-2027 MULTI Dufferin-Close	March, 2026
26ECS-RD-08MR	Willowdale Ave 2026 MULTI	March, 2026
25ECS-RD-02MR	Kipling Ave 2025 MULTI	March, 2026
26ECS-RD-01RR	BRIAR HILL AVE 2026 LRRS	March, 2026
25ECS-RD-06SW	Midland Ave 2025 MULTI	March, 2026
26ECS-RD-03RR	Eagle Rd 2026 LRRS	March, 2026
24ECS-RD-10SP	Gerrard St E 2025 MULTI	April, 2026
26ECS-RD-104LR	Copperfield Rd 2026-2027 MULTI	April, 2026
26ECS-RD-07MR	Weston Rd N 2026 MULTI	April, 2026
25ECS-RD-01SW	King St W 2025 MULTI	April, 2026
26ECS-RD-14SP	Falstaff Ave 2026 MULTI	April, 2026
26ECS-RD-07SW	Queen St E 2026 MULTI Leslie-Vancouver	April, 2026
25ECS-RD-16SP	Mercer Street 2025 CI	May, 2026
26ECS-RD-05SW	Dupont Ave 2026 MULTI	June, 2026
26ECS-RD-04LR	Conacher Dr 2026 MULTI	June, 2026
25ECS-RD-01RR	Brimorton Dr 2025 MULTI	June, 2026
26ECS-RD-02RR	Sloane Ave LRRS and BWC	June, 2026
24ECS-RD-105LR	Warden Hydro Corridor 2026-2027 BWT	July, 2026
23ECS-RD-06LR	Gatineau Trl 2026 BWT	July, 2026
26ECS-RD-06SW	King St W 2026 MULTI @ York St	July, 2026
27ECS-RD-02MR	Boulton Dr 2027-2028 MULTI	October, 2026
24ECS-RD-10MR	Kingston Rd 2027 MULTI	October, 2026

City of Toronto Bridges & Expressway Projects

Contract Number	Project Name	Tender Advertise/ RFP Issue Plan
TBD	Gardiner Rehabilitation Project, Section 4- Grand Magazine Street to York Street (Phase 1)	January, 2026
26Ecs-be-11sb	Vic Park - Construction	February, 2026
26ECS-BE-12PM	Br ID 534 Greenwood Ave u MX	February, 2026
RFP-25ECS-BE-11SB	Rouge Park Bridges - PS	March, 2026
26ECS-BE-10SB	Leaside Enhanced Barrier - Construction	March, 2026
RFP -9117-17-5035	Id 326 Scarlett Rd bridge - Design POA	March, 2026
26ECS-BE-01PM	Br ID 604 636 Reid Manor Old Mill Ped	March, 2026
26ECS-BE-08PM	Culvert Bundle ID913 ID923	April, 2026
To be assigned	ID 249/288 Glen Rd - Security	April, 2026
26ECS-BE-09PM	Culvert Bundle I834 ID910	April, 2026
26ECS-BE-07PM	Culvert Bundle ID839 ID911 ID947	April, 2026
26ECS-BE-03PM	Br ID 517 Glen Road over Ravine	April, 2026
26ECS-BE-04PM	Br ID 147 801 Don Mills Rd Tara Ave o MX	April, 2026
26ECS-BE-06PM	Culvert Bundle ID660 ID676	April, 2026
RFP-24ECS-BE-06GB	RFP-24ECS-BE-06GB - GS5-CMGC - Gardiner and Lake Shore Boulevard East Realignment from Cherry To DVP (GS5)	May, 2026
26ECS-BE-??GB	Temporary MUP - Lower Don	May, 2026
2ECS-BE-13SB	ID 315 Overlea Bridge	May, 2026
To be assigned	ID 315 Overlea Bridge - Ps	May, 2026
26ECS-BE-14PM	Br ID 426 Hwy 27 u Grandstand Ent Rd	May, 2026
To be assigned	Rockcliffe Phae 1 - Jane and Scarlett	June, 2026
To be assigned	ID 326 Scarlett Rd bridge - Constuction	June, 2026
To be assigned	ID 326 Scarlett Rd bridge - PS	June, 2026
26ECS-BE-02PM	Br ID 562 Shaw Street u CP Rail	July, 2026
26ECS-BE-05PM	Br ID 856 Tapscott Road over CP Rail	August, 2026
To be assigned	CP bridges - Weston, Eglinton, Finch - PS	September, 2026
To be assigned	Unwin Twinning - Construction	October, 2026

2026 City of Toronto Underground Construction Tenders

Project	Location	Description	Contract No.	Planned Advertise
Bathurst Street	Finch to Steeles	WM & Major Road Resurfacing	25ECS-RD-01MR	Out for Tender
Woodfield Road	Gerrard to End	WM & Road Resurfacing	26ECS-RD-04RR	Out for Tender
Cleaning & Maintenance	Various Locations	Sewer Rehabilitation Program	26TW-CPI-15CWD	January 2026
Mimico STS	Mimico Creek	Sanitary Trunk Sewer Rehabilitation	25ECS-LU-02TT	February 2026
Albion STS	Resources Road	Sanitary Trunk Sewer Abandonment	25ECS-LU-03TT	February 2026
King Street	Dufferin to Close	WM & Streetcar Track	26ECS-RD-08SW	March 2026
WM Replacement	South Etobicoke	WM & Road Resurfacing	26ECS-LU-01SU	March 2026
WM Replacement	Danvenport	WM, Sewer & Road Resurfacing	25ECS-LU-02SU	March 2026
Complex Sites	Various Locations	Sewer Rehabilitation Program	26TW-CPI-16CWD	March 2026

2026 City of Toronto Underground Construction Tenders

Project	Location	Description	Contract No.	Planned Advertise
Brick Sewer 3	Bloor Street	Brick Sewer Rehabilitation Program	26TW-CPI-19CWD	March 2026
BFPP4-Area 39-03/04/07/08	NW Etobicoke	Sewer Upgrades & Road Resurfacing	23ECS-LU-02FP	April 2026
Falstaff Avenue	Jane to Montana	WMR & Road Resurfacing	26ECS-RD-14SP	April 2026
King Street	Shaw to Spadina	WMR & Streetcar Track	25ECS-RD-01SW	April 2026
BFPP5-Area 38-10/11/12/22	West Etobicoke	Sewer Upgrades, WM & Resurfacing	25ECS-LU-02FP	May 2026
WM Replacement	Etobicoke/East York	WM, Sewer, GI & Road Resurfacing	26ECS-LU-04SU	May 2026
WM Replacement	South Scarborough	WM & Road Resurfacing	26ECS-LU-06SU	May 2026
Conacher Drive	Steeles to Newton	WM & Road Resurfacing	26ECS-RD-04LR	June 2026
Complex Sites	Various TRCA Sites	Sewer Rehabilitation Program	25TW-CPI-06CWD	June 2026

2026 City of Toronto Underground Construction Tenders

Project	Location	Description	Contract No.	Planned Advertise
BFPP5-Area 38-09	West Etobicoke	Sewer Upgrades, WM & Resurfacing	26ECS-LU-01FP	July 2026
BFPP5-Area 38-15/16/17	SW Etobicoke	Sewer Upgrades, WM & Resurfacing	25ECS-LU-01FP	July 2026
Brimley Road	Brimley/Island/East	Sewers, GI & Road Resurfacing	26ECS-LU-08SU	August 2026
Baby Point Road	Baby Point/Gail/Mornelle	WM & Sewer Replacement	26ECS-LU-09SU	August 2026
East Don River	East Don/Vic Park/Sulkara	STM & SAN Sewer Replacement	26ECS-LU-07SU	October 2026
Sewer Replacement	North York/High Park	STM & SAN Sewer Replacement	26ECS-LU-05SU	Nov. 2026
LARP Servicing	Lawrence/Allen	Sanitary Sewers	26ECS-MI-02MT	Nov. 2026

2026 City of Vaughan Tender List			
Project	Location	Project Type	Target
Consultant services for construction project safety audits		Engineering services	Q3
New watermain	Keele Street, in front of North Maple Regional Park	Waste and water infrastructure	Q2
Interim intersection improvements	Huntington Road, from East's Corners Boulevard to Nashville Road	Road construction and maintenance	Q2
Bass Pro Mills Drive Extension early works	Highway 400 to Weston Road	Road construction and maintenance	Q2
Drainage improvements	Fenyrose Crescent	Waste and water infrastructure	Q1
Lighting underground and streetlight pole upgrades	Clark Avenue, from Yonge Street to Jason Street	Streetlight installation and maintenance	Q1
Construction of access roads to service stormwater management ponds	18 ponds across Vaughan	Engineering services	Q3
Stormwater management improvements Disaster Mitigation and Adaptation Fund (DMAF) Phase III OGS installation tender	Wards 2 and 5	Waste and water infrastructure	Q1
Cycling facilities ATF tender for construction	Ward 4	Sidewalk and pavement construction	Q1
Watermain replacement	Yonge Street, from Centre Street to Arnold Avenue	Waste and water infrastructure	Q2
Lighting Infrastructure Rebuild Program	Block 37 and Pine Valley Drive	Streetlight installation and maintenance	Q4
ATF	Weston Road	Sidewalk and pavement construction	Q2
Benjamin Vaughan Complex parking lot rehabilitation Phase 2, middle and North parking lots	1000 New Westminster Dr.	Road construction and maintenance	Q1
Thornhill Tennis Club parking lot and East access road resurfacing	26 Old Yonge St.	Road construction and maintenance	Q1
Watermain replacement	Yonge Street, from Centre Street to Highway 407 Yonge Street, from Steeles Avenue to Arnold Avenue	Engineering services	Q3
2026 Pavement Management Program Roadway rehabilitation	Wards 1, 2 and 5	Road construction and maintenance	Q2
Joint Operations Centre Improvements and west yard feasibility study	2800 Rutherford Rd.	Feasibility studies	Q3
Overland flow route assessment and remediation	Cromarty Place	Feasibility studies	Q2
Road and bridge culvert renewal	Various locations	Engineering services	Q3
New pedestrian crossover	Peak Point Boulevard	Utility infrastructure construction	Q2
New traffic signals	Cityview Boulevard and Beverley Glen	Utility infrastructure construction	Q2
Planning and Infrastructure Development engineer consultant retainer		Engineering services	Q3

City of Markham - 2026 Projected Construction Tenders

RFT Count	Project Number	Project Type	Project Description	2026 Tender Quarter	Construction Budget (\$M)
1	TBA	Trail	Rouge Valley Trail Phase 4B Trail - Construction	Q1	5 to 10
2	236-T-25	Transportation	New Traffic Signals (Construction)	Q1	Less than 5
3	023-T-26.	Transportation	Sidewalk Construction Program	Q1	Less than 5
4	TBA	Road Reconstruction	Victoria Square Blvd - Road Reconstruction	Q2	25 to 30
5	TBA	Sewer and Watermain	Woodbine Avenue Watermain Construction	Q1	15 to 20